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REQUEST FOR PROPOSAL (RFP)  

 

TOWN OF JOHNSTOWN  

WATER TREATMENT PLANT EXPANSION PROJECT 

CMAR DESIGN PHASE SERVICES 

 

1. INTRODUCTION 

The Town of Johnstown (Town) is requesting proposals (RFP) from Construction Manager at Risk (CMAR) 

firms to provide design phase and potentially construction phase services for the Water Treatment Plant 

(WTP) Expansion Project (Project) design phase services.  

The Town is currently in the 30% design phase of a WTP expansion project. The existing WTP is Dissolved 

Air Flotation (DAF) pretreatment followed by Conventional Filtration with a Granular Activate Carbon vessels 

as a polishing step rated for 6.2 MGD. The facility will be expanded to 12 MGD with a Pressurized Membrane 

Filtration, Granular Activated Carbon (GAC) and utilizing the existing DAF pretreatment.  

Design phase CMAR services would commence immediately following agreement execution and be 

completed by September 2023. Assuming the Town and the selected design phase CMAR firm reach an 

agreement on a Guaranteed Maximum Price (GMP) and associated Contract Terms with the selected design 

phase CMAR firm, the Town will proceed with the CMAR firm to construction of the proposed improvements. 

Construction is desired to begin immediately following the design phase in September 2023, with a desired 

Substantial Completion of the project by July 2025. The Town is reserving it’s right to break this project 

into a multi-phased approach that could include early work packages for civil and site work along with 

various elements of the yard pipe in advance of the CDPHE permitted plant construction as appropriate to 

complete the construction of the WTP Design.  

2. PROJECT SUMMARY  

The Town is experiencing rapid growth and needs additional treatment capacity at the Water Treatment 

Plant (WTP); and is thus proceeding with a facility expansion and upgrade project to the existing 6.2 MGD 

WTP to 12 MGD. The town is in the procurement process of an additional 6.5-acre parcel to the south of 

the existing site for the expansion location in order to allow for operations to continue at the existing facility. 

Yard piping will need to be rerouted to accommodate the new building construction. There are two 

anticipated expansions to this facility; phase 1 which the Town is obtaining CMAR services for and phase 2 

for a 21 MGD expansion anticipated in the next 10 years. The project is summarized below: 

▪ Installation of a raw water blending vault to combine the Town’s raw water sources ahead of the 

DAF pretreatment process. 

▪ Reuse the existing DAF/pretreatment building by performing a condition assessment and installing 

necessary upgrades to existing equipment. The Town will be requesting the CMAR to obtain a 

condition assessment as part of the services provided in this RFP. Cost will be capture through an 

additional service request. Known items are as follows: 

- Replace existing backwash recycling piping 

- May include upgrades/replacement of rapid mixers, flocculation mixers, and recycle pumps 

- Replacement of existing air dispersion piping 

- Refurbish existing skimmers 
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- New float pumps and related piping 

- New sodium permanganate system 

- Modify electrical equipment where necessary 

▪ Construction of residual solids handling building to provide storage and dewatering of pretreatment 

solids produced from the existing DAF in lieu of discharging solids to the sanitary sewer. 

- One story building (anticipated pre-engineered metal building) 

- Solids storage tank with mixing 

- Non redundant dewatering equipment including pumps and press 

- Conveyor system to solids bin 

▪ Construction of a new treatment building (anticipated pre-engineered metal building) that will 

include:  

- Settled water wet well and pump station 

- Membrane feed strainers 

- Membrane filtration system sized for Phase 1 production capacity of 12 MGD 

- Membrane filtration ancillary systems 

- GAC contractors including relocation of three (3) existing GAC systems and addition of five (5) 

new GAC systems 

- Disinfection Contact Basin 

- Distribution pump station sized for 21 MGD with equipment installed for 12 MGD 

- Chemical storage systems sized for 21 MGD production. Sizing dependent on membrane 

supplier 

- Electrical room 

- Administrative space including control room, break room, labs, offices, IT rooms, mechanical 

rooms, and restrooms  

▪ Modifications to the existing electrical switchgear for the existing WTP, including rerouting power 

from the existing distribution pump station to provide power to new equipment 

▪ Installation of a new Electrical service to provide power to the new treatment building 

▪ Installation of a new generator to power new service and potential upgrades/maintenance to 

3. DESIGN APPROACH 

The Town recently switched from an Ozone BAF design to UF Membrane with GAC in order to address taste 

and odor concerns caused by Geosmin/MIB compounds found in the Town’s source water versus the ability 

of ozone to treat the recorded levels. The Towns Design Engineer, Burn’s & McDonnell, is working through 

a 30% design concept for the UF membrane and GAC delivery in workshops. In order to expedite design 

at this phase, a formal drawing set will not be produced, and progress prints will be utilized for review and 

consumption. As part of the proposal process please review the workshops listed below and identify the 

critical items that are of value to revisit with CMAR lens.  
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Design Workshops for 30%  

Workshop 101 – Membrane Filtration Selection & Layout: Oct 12  

Workshop 102 – Building Layout & DCB: Oct 26  

Workshop 103 – Electrical and controls: Nov 3  

Workshop 101A – Membrane filtration selection: Nov 9  

Workshop 104 – Blending vault, distribution, and storage pump stations: Nov 30 

Workshop 105 – Building and architectural considerations: Dec 14  

Workshop 106 – Residuals building & piloting: Dec 28 - reschedule due to holiday 

Workshop 107 – Administration and/or maintenance spaces: Jan 11  

Workshop 108 – Pretreatment building modifications: Jan 25 

4. GENERAL INSTRUCTIONS 

The selected CMAR will become a member of the Town’s Project Team, which will consist of the selected 

CMAR Firm, Contract Operations (Ramey Environmental), Design Engineer (Burns and McDonnell), Owner’s 

Representative (Blue Water) and Town Staff. The selected CMAR Firm will provide design phase consulting 

services to assist the Town in developing a final guaranteed maximum price (GMP). The services will include 

but are not limited to constructability evaluation of the facility, value engineering, cost evaluation, and 

project schedule determination.  Upon completion of design phase services, and if an agreement is reached 

between the CMAR and Town on the GMP and Schedule, the selected CMAR Firm will be contracted to 

provide construction phase services. Refer to this RFP’s attachments for additional details about the design 

and key project elements. The Town of Johnstown intends to select a CMAR based on qualifications and 

negotiate a GMP for the work package(s).  

4.1. QUALIFICATIONS 

CMAR firms will be evaluated against the following qualification requirements: 

▪ Project Experience:  

o CMAR firm shall have experience as a general contractor in the construction of at least five 

(5) municipal water treatment plants through substantial completion within ten (10) years 

prior to the date of this RFP.   

o These projects shall have a minimum construction contract amount of $10,000,000 and a 

minimum treatment capacity 5 million gallons per day (MGD).   

▪ Submit a minimum of three (3) featured project references. Firms may supplement 

project reference worksheets with project data sheets or other information 

deemed necessary for consideration in the evaluation.  

▪ The proposed Project Manager and Project Superintendent shall have worked on 

at least one of the aforementioned featured projects, either individually or as a 

team.  
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o Submitted applications that do not meet the above project experience requirements will 

be rejected.  

▪ Track record of project completion based on feedback from project references regarding CMAR 

firm’s construction quality, project management, communication, and scheduling management.   

▪ Start up and commissioning process and approach to operator training 

▪ Location of permanent place of business as it relates to potential mobilization costs.  

▪ Experience and degree thereto with projects of similar size and scope.  

▪ Key personnel committed to the project.  

▪ Safety rating and history of compliance with Occupational Safety and Health Administration 

construction industry standards.   

▪ Financial situation and having sufficient staff, resources, and technical experience to perform the 

work properly and expeditiously. 

4.2. PRE-BID MEETING AND SUBMITTAL DEADLINE REQUIREMENTS   

No mandatory pre-bid meeting will be held, but responding firms may attend an optional site visit on 

November 16, 2022 starting at 9:30 a.m. All attendees shall meet at Town Hall 450 S Parish Ave Johnstown 

CO 80534 to travel to the Town’s Water Treatment Plant where the RFP will be discussed followed by a 

facility walkthrough.  

Proposals for the Town of Johnstown Water Treatment Plant Expansion Project, Design Phase Services 

must be received by the Town by the proposal deadline of 2:00 p.m. on December 1, 2022. Proposals 

received after this time will not be accepted. Town Representatives shall receive one (1) electronic (PDF) 

copy of the submittal by the deadline. 

Proposal submittals are to be marked “[CMAR Firm Name] Proposal – Johnstown Water Treatment Plant 

CMAR”.  

Town Representative information is included below: 

Town/Owner  

Ellen Hilbig, Utility Director of Utilities   

Town of Johnstown  

ehilbig@johnstownco.gov.    

450 S Parish Ave  

Johnstown, Colorado 80534   

 

To ensure successful delivery of proposals, emailed PDF documents are recommended not to exceed 15 

MB. Emailed links for larger files to Dropbox or other file transfer sites are acceptable.  

4.3. QUESTIONS AND CONTACT INFORMATION 

All questions relating to this RFP shall be directed to Ellen Hilbig in writing via email at 

ehilbig@johnstownco.gov. Deadline for questions is 3:00pm on November 28th, 2022.   

mailto:craig.matsuda@aquaeng.com
mailto:craig.matsuda@aquaeng.com
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5. SCOPE OF SERVICES 

5.1. DESIGN PHASE SERVICES 

The selected CMAR will be provided separate contracts for design phase services and construction phase 

services with the Town. The design phase services agreement (Exhibit Z) will provide for specific services 

and compensation for project team activities other than construction phase services. The proposed Design 

Phase services and activities are listed below.  

▪ Participate as a member of the project team in evaluating alternative facility arrangements, 

construction materials, and sequencing of construction which may affect the selection, design and 

arrangement of project components. 

▪ Provide input and feedback regarding comparative cost of implementation of required facilities as 

defined by the project team. 

▪ Provide value engineering assistance to determine options that may reduce the total construction 

costs of the project (for example, help determine site layout efficiencies or phasing of the project 

that will reduce total costs). 

▪ Assist and participate in any early procurement packages identified by the project. 

▪ Identify appropriate subcontractors and material suppliers that will be invited to participate/bid in 

the pricing and/or construction of the project. Suitability will be determined by concurrence of the 

entire project team.  

▪ Assist and participate as a member of the project team through completion of construction 

documents providing an estimate of probable costs at approximately one or two additional intervals 

during completion of the drawings and specifications. 

▪ Participate as a member of the project team in the completion and approvals of required permits 

including building code compliance for the proposed design and construction as needed. This will 

be a responsibility of the CMAR who shall meet the contractor licensing requirements of the Town. 

▪ Based on a mutually agreed upon completion level of the drawings and specification (for example, 

90% design), prepare a final construction project cost in the form of a guaranteed maximum price 

(GMP). The Town may accept the GMP and use it as a cost basis for the CMAR contract, or reject 

the GMP, which would terminate the design phase agreement. The Town also reserves the right to 

compare the GMP independently to ensure the project cost is reasonable. 

▪ The CMAR firm may be requested to commence construction in phases, before Construction 

Drawings and Specifications are completed. Therefore, pricing of any individual tasks prior to the 

GMP construction shall be substantiated as an additional service request basis with the 

predetermined parameters, process and procedures. Allowances for certain tasks or equipment 

items may be necessary. 

▪ Other required services for project completion outlined in the CMAR Contract. 

6. FUTURE POTENTIAL ADDITIONAL SERVICES 

6.1. CONSTRUCTION PHASE SERVICES 

Upon completion of the Design Phase and at the Town’s discretion, the Town and CMAR Firm may enter a 

separate Construction Phase CMAR contract, on a cost-plus basis with a Guaranteed Maximum Price. 
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Construction work will be contracted using an EJCDC Agreement based on the agreed-to GMP. If an 

agreeable GMP cannot be reached, the Town reserves the right to not award the construction phase 

services contract. The proposed construction phase services and activities are listed below. The executed 

construction agreement between the Town and CMAR firm along with the GMP shall include the following 

tasks: 

▪ All construction management and construction services including necessary labor, supervision, 

equipment, tools and materials required for construction, implementation and start-up of operation 

of the new facilities. 

▪ Project management and superintendent services. 

▪ Subcontractor bid package preparation, advertisement, pre-bid meeting, bidding services, 

contracting, coordination, payments, and reproduction services. 

▪ Self-performed construction work as elected after bidding processes. 

▪ Preparing monthly payment applications. 

▪ Organizing weekly (or as required) construction progress meetings. 

▪ Responsible for all temporary construction facilities, job site management, clean-up, access, 

deliveries, and safety. 

▪ RFIs, potential contingency items, work change directives, change Order preparation, coordination, 

and execution. 

▪ QA/QC, materials testing, start-up, commissioning, and training of systems. 

▪ Close-out documentation (O&M manuals, asset list for asset management program, as-built 

drawings/documents, Warranty, Mechanics Lien release and Bonds as required). 

▪ Project permitting. 

▪ Maintenance of performance and payment bonds during the project execution and maintenance of 

the performance bond through the warranty period following substantial completion. 

▪ Maintenance of necessary and specified insurances during the project implementation and 

execution. 

▪ Other required services for project completion outlined in the CMAR contract and 

general/supplemental conditions. 

6.2. SCOPE OF WORK BY ENGINEER 

As part of the Project Team, the Engineer (and its subconsultants) will be responsible for coordinating the 

design, progress review(s), preparing a coordinated set of Final Design Documents, and limited construction 

phase engineering services. Specifically, Burns and McDonnell will provide the following services as follows: 

▪ Design Phase: Organize project kickoff meeting, subsequent design progress meetings, and 

produce progress drawings and specifications for the following key milestones; GMP Bid Set to set 

final GMP and Final Construction Documents based on GMP and value engineering items. Present 

detailed project scope, request and review CMAR’s GMP, and participate in GMP negotiations as 

required. Coordinate design reviews, approval of CDPHE design review permits and plans and 

specifications for final construction approval with CDPHE. Coordinate local agency review and 

approval. 
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▪ Construction Phase:  Attend periodic construction progress meetings; review schedules, pay 

applications and change orders; review submittal and O&M data; perform periodic construction 

observation services, recommend Substantial and Final completion; other related duties to support 

the contract between the CMAR and the Town. 

7. PROJECT SCHEDULE AND KEY DATES 

The preliminary project schedule is generally outlined in the table below. It is anticipated that design work, 

equipment and material procurement and construction work may proceed in phases. Continuation of 

design, constructability review, and scheduling for the project is expected to begin immediately after a 

CMAR is selected and a design phase agreement is executed with the Town. Key dates are summarized in 

the table below. 

Activity Date 

RFP Release Date November 7, 2022 

Pre-Proposal Meeting (9:30 a.m.) November 16, 2022 

Final Written Questions (3 p.m.) November 28, 2022 

Proposal Due (2 p.m.) December 1, 2022 

CMAR Short List Interviews Week of December 12, 2022 

Design Phase CMAR Selection Week of December 19, 2022 

Early Construction Package March 2023 

Design Completion / Submit Final GMP September 2023 

Construction Start October 2023 

Project Substantial Completion  March 2025 

Project Final Completion  July 2025 

8. CONDITIONS OF PROPOSAL 

1. All proposing firms shall comply with the conditions and requirements of this RFP. 

2. The proposal must be signed by an authorized official of the proposing firm. 

3. Pricing in proposals must be valid for (90) days after the proposal due date. 

4. The Town reserves the right to reject any and all proposals or any part thereof. This right further 

allows the Town to award the proposal to the most responsive and best qualified proposing firm 

as deemed in the Town’s best interest. 

5. All costs, including travel, incurred to prepare proposals shall be borne solely by the proposing firm. 

6. The Town reserves the right to negotiate a final scope of supply and services and terms with the 

selected CMAR that may vary from those included in this RFP. 

7. The Town will not return proposals or other information supplied from proposing firms. 

8. The Town may extend invitations to interview selected firms during the selection process. 

9. Proposals shall follow the format prescribed below and will be evaluated by Town Staff and the 

Town’s Owner’s Representative, Blue Water. The Design Engineer, Burns & McDonnell will not be 

included as part of the selection committee. 
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9. PROPOSAL FORMAT AND CONTENT 

Proposals shall be concise and complete; and will exhibit the CMAR’s understanding of the project, including 

identification of methods and resources to be used for completion of the CMAR services. Each proposal 

shall be bound and organized using dividing tabs labeled per the tab list below. Supplemental information, 

as necessary, can be included in an appendix, located after the tabbed sections; please limit supplemental 

information to only relevant material as it pertains to the CMAR’s related experience and qualifications. The 

proposals shall include demonstration of personnel and professional qualifications together with proposed 

basis of pricing of all services to be provided by the firm. 

Page Count:  Maximum 20 pages (double sided – 40 total; excluding covers, index, divider pages and 

resumes) 

TAB A: Cover Letter 

Provide proposal introduction and the following:  

1. Legal name of firm and any previous names of firm in last 10 years, and date established. 

2. Contact person for this proposal, title, phone number, e-mail address, fax number, street and 

mailing addresses. 

TAB B: Project Approach and Detailed Scope of Work:   

Describe your proposed Project Approach, addressing:  

1. Suggested procurement packages, construction sequences, means and methods 

2. Value engineering ideas for the most cost-effective solutions 

3. Input on factors such as cost, ease of installation, delivery schedule, quality, potential contracting 

or construction issues 

4. Uninterrupted operation of existing treatment system during construction 

5. Partnering 

6. Coordination with operational staff focusing on start up support and training plan 

7. Method of establishing a project contingency and who controls the use of the contingency and 

procedures for justifying use of contingency funds. 

8. Comments and suggestions regarding the proposed Contract Documents. If desired, propose 

alternate Contract Documents. The Town will consider other standard CMAR Contract Documents 

in lieu of the sample Documents included in this RFP. 

9. Provide the percentage and scopes of work that will be self-performed vs. those elements of work 

that will be subcontracted out. 

10. Describe availability, bandwidth and resources available to complete the project. 

TAB C: Cost Proposal:   

As part of the CMAR Construction Phase Contract negotiations the scope of the work and GMP will be 

established. The project is being funded by Town reserves. It is the Town’s intention to minimize the final 

cost to complete project. Any savings will be accrued to the Town. There is potential that alternative funding 

sources for the Project may become available. Town may pursue these funding sources and as a result be 

required to publicly bid the construction services for the Project. Respondents to this RFP are made aware 

that the CMAR selection, construction schedule, funding, and other services may be revised per the 
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outcomes of the Infrastructure Bill. Contractor will work with design team to value engineer costs to meet 

the Town’s budget. 

▪ Design Phase Services: 

Provide hourly rates for the proposed key project staff from your firm (and subcontractors if necessary) 

for assistance to the project design team during the design phase of a project. Present these rates in 

a unit pricing format for each of the CMAR’s representatives, staff members, and/or subcontractors 

that are proposed to participate as members of the project team in the design phase activities. 

Provide a total design phase budget based on the following: 

1. Project kick-off meeting: 1 meeting, 4-hours each 

2. Progress Meetings: 1hr each Bi-Weekly – assume 18 

3. Project Design Workshops: 2x each month in person , 3-hours each – assume 18 

a. Schedule & Sequencing Workshop: 60% & 90% 

b. Value Engineering Workshop: 60% & 90% 

c. Risk & Opportunity Assessment Workshop: 60% & 90% 

4. Design Review & Procurement Plan/Packages: 60% & 90% - assume 80 hours 

5. In-house project estimating and other design phase services: - assume 120 hours  

a. 60% Project Budget & Construction Cost Development:  

b. 90% GMP Project Budget & Construction Cost Development:  

6. Other costs if the CMAR considers inclusive of design phase services; e.g., reproductions, 

travel time, that it should be compensated. 

a. Condition Assessment for DAF Building Upgrades – assume 40 hrs 

Preliminary GMP: 

Provide a preliminary GMP for the Low Point WTP Expansion Project in the format proposed for use in 

the project if awarded the construction contract. Discuss how the GMP will be determined for 

construction phase of the project. In addition, included in or as a supplement to the preliminary GMP; 

provide the following: 

1. Itemized unit labor cost for personnel on the CMAR’s staff expected to be involved in the 

project; i.e., cost per hour by job title or labor classification. Itemize for each labor category 

the unit payroll cost and the direct labor overhead cost applicable to each labor hour charged. 

2. Provide the factor, percentage or lump sum, or other manner of pricing of the CMAR’s general 

overhead required to be compensated during the construction phase. 

3. Provide a detailed description and manner of determination of the CMAR’s fee and/or profit 

factor desired to be attained and priced in the GMP.  

4. Describe your approach to developing a cost to complete this project.  How will this affect 

your firm’s design input? 

5. Describe contingency, how it is managed, and use of contingency. 

6. Describe your approach to developing value engineering ideas through construction delivery 

to enhance the work product while potentially saving cost.   
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7. Provide an itemization, if any, of CMAR’s overhead, fee, and/or profit to be applied to both 

materials and subcontractor costs incorporated into the project. 

8. Provide an itemization of the CMAR’s proposed equipment and temporary facilities to be used 

and/or installed at the project site together with applicable unit pricing proposed for 

compensation throughout the project. Examples include company owned vehicles, field office, 

storage facilities, toilet(s), dumpster(s)/ debris disposal. Include any project specific operation 

and maintenance costs (communication services/equipment, employee accommodations. 

When describing equipment, address owned, leased or rented equipment. Include a description 

and example of the way a “small tool allowance” and expendable tools and parts will be 

compensated. 

9. Describe the approach, general facilities, and basis of compensation for construction and 

maintenance of a temporary power system during construction. 

10. Describe any additional cost elements or factors applied to project labor, materials, equipment 

or subcontractor’s costs to determine the GMP. 

11. Itemize and describe the rates and/or other cost factors in providing comprehensive general 

liability, auto liability, and builders risk insurance during the construction period. 

12. Describe and itemize the rate applicable to this project which will be utilized to determine the 

payment and performance bond premiums for the project. 

13. Itemize those factors involved in change orders, contract modifications order and/or 

adjustments to the GMP including supervision allowance (i.e., percentage of direct labor hours, 

cost or other approach), labor and material markups and overhead and profit percentages if 

they are different than the factors used in determining the initial GMP. 

Proposals MUST submit the above requested information.  

The selected firm is expected and required to have a completely open book policy on all pricing of work. 

TAB D: Project Schedule:   

Provide a proposed project schedule, including major activities for each task for design phase, GMP 

preparation and review, bid packages preparation, bidding and award, equipment procurement, 

construction, programming, testing and startup. Identify critical path elements of the project in the 

schedule. 

TAB E: Project Team: Resource Commitment, Capabilities and Experience:   

General 

▪ Provide a detailed response to the qualification requirements outlined in Section 3.1 above. 

▪ Additionally, list current projects under construction including owner’s name and contact 

information, contract price, percent complete, scheduled completion date and brief description of 

the work. Describe recent experience, completed in the last five years, by the firm in the State of 

Colorado, highlighting any partnering or CM experience which your firm was/is the lead, including 

experience of key staff with similar owner/engineer/construction manager teams. 

Staff 

It is expected that the CMAR’s key personnel assigned to the project will remain fixed throughout the design 

and construction phase of the project, unless mutually acceptable arrangements are made otherwise. 
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▪ Submit the following information regarding staff that will be dedicated to the project: 

- Job descriptions of key positions (i.e. project manager, project superintendent(s) 

- Onsite project manager 

- Project engineer 

- Cost estimator 

- Others as appropriate). 

▪ Names and experience and qualifications of individuals proposed to fill key positions. 

Safety 

▪ Provide the firm’s OSHA reportable accident rate and current workman’s compensation insurance 

multiplier for the last 3 years.  

▪ Address your company’s safety program and any additional information that would be useful in 

showing your approach to a safe work site. 

Subcontractors 

▪ List subcontractors that you have working relationships with that might be used on this project. 

Construction Sequencing and Scheduling 

▪ Describe the scheduling software firm typically uses for sequencing tasks and scheduling 

subcontractors, materials and equipment. The Town will require that an industry recognized 

software (e.g. - Microsoft Project, Primavera P6 or other equivalent) is used to develop and manage 

the project schedule; fully baselined, critical path shown and float managed. 

▪ Describe the way in which firm develops and maintains project schedules for projects of this size 

and nature. 

▪ Describe process and frequency for updating project schedules and how your firm works to 

overcome challenges and works to maintain the original completion date.  

▪ Describe process and software for managing short term duration schedule (i.e. two or three week 

look ahead schedules). 

▪ Submit an example of a total and short-term project schedule for a similar sized project.  

Quality Assurance/Quality Control 

▪ Provide details on firm’s quality control program. Explain how firm administers a quality control 

program during construction, how performance measures are documented and how quality issues 

are addressed. 

▪ Provide examples of when firm exceeded quality standards, gained industry recognition or received 

quality awards. 

Financial Statement 

▪ Short listed firms may be required to submit a financial statement upon request. 

Banking Reference 

▪ Provide the name, address and phone number of the firm’s banking reference. 
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Bonding Company/ Insurance Company and Information 

▪ Provide the name, address and phone number of the firm’s bonding agent.  

▪ Provide a letter from the bonding agent indicating the firm’s bonding capacity is adequate to 

undertake this work.  

▪ Provide the name, address and phone number of the firm’s insurance agent(s). Provide certificate 

of insurance outlining coverage and policy limits. Confirm that coverage can be extended for work 

on this project. Town and Engineer shall be listed as an additional insured. Note any current claims 

that will affect coverage limits available to the Town for this project. 

TAB F: References: 

▪ Provide three (3) client references (project name, contact person and phone number) for projects 

that are similar in size and scope, and best demonstrates the firm’s ability to complete the proposed 

project successfully. 

10. EVALUATION CRITERIA 

CMAR firms will be evaluated on the following qualification criteria.  

1. Scope of Proposal    

Does the proposal show an understanding of the scope of the project and methodology to be used in 

the design and construction phases to achieve desired results for the project? 

2. Assigned Project Team   

Does the proposed team have the necessary skills and experience to fulfill the requirements of the 

project? Is the key staff available to do the work? 

3. Safety Record    

OSHA Illness/Injury Rate, OSHA Lost Workday Incidence Rate and Workman’s Comp Experience 

Modification Rate Insurance multiplier. 

4. Firm Experience and Qualifications    

Has the firm provided CMAR services on projects similar in scope to this project? Was this work of a 

high quality in nature? Does the firm have experience, equipment, manpower and finances to complete 

the work? 

5. Design Phase Cost    

Are the proposed design cost rates reasonable and competitive? 

6. Construction Cost   

Do the proposed construction cost factors compare favorably with industry standards and other firms’ 

construction cost factors? 

7. Ideas for Value Engineering 
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Does the firm offer creative valued engineered suggestions to be used in the design and construction 

phases? Can the firm effectively reduce the overall cost of the project to the budget described above? 

8. Firm Capability 

Does the firm have experience, equipment, manpower and finances to complete the work? 

9. CMAR and Construction Performance / References   

Do the referenced projects reflect favorably in respect to completion within the contract schedule, 

cost, and number of change orders and claims? The Town will check references for overall 

performance, timetable, completeness, budget and job knowledge of selected projects/references.  

10. Schedule     

How quickly can the firm dedicate resources to complete the work? Ability to meet desired schedule 

is very important. 

At the discretion of the Town, the Town may interview one or more proposal respondents. 

 

END CMAR RFP INSTRUCTIONS 

Attachments to this RFP: 

1. Example CMAR Agreement 

2. Project Engineering Schedule 

3. Preliminary Site Plan 

4. Preliminary Process Flow Diagram 

5. Preliminary Process Treatment Building Layout 

 


